COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 16/ 2000

ESTI MATE SUMVARY 14: 45: 15
CONTI D: C13052 ESTI MATE NO 0002 PROG SPEC YR 1999
PCN: 13052- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIVE CHARGED: 56.0 DAYS TIME ALLOW 12/ 16/20C FI XED COMPLETI ON DAT
CERRO SUW T PERCENT TIME:  64.37 ORI G TIME ALLON 12/15/20C FI XED COVPLETI ON DAT
PRQJECT NO MC 0502- 051
CERRO SUW T
NAME OF ROAD: S.H 50
PRQIECT COUNTI ES: MONTROSE, REG ON 3
CONTRACTOR:
KAESS CONTRACTI NG | NCORPORATED PAY PERI OD ENDI NG 11/ 15/ 2000 DATE TI ME STARTED 09/21/2000
8315 COUNTY ROAD 160 DATE LET 09/ 07/ 2000 DATE WORK BEGAN 09/ 21/ 2000
DATE AWARDED 09/ 12/ 2000 DATE TI ME STOPPED 12/16/2000
DATE CONTRACT EXECUTED  09/20/ 2000 DATE ACCEPTED 12/ 16/ 2000
SALI DA CO 81201 719-539- 3519 DATE NOTI CE TO PROCEED 09/ 21/ 2000
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 1, 007, 876. 32 PARTI Cl PATI NG $ 7,200. 00 $ 0. 00
AWARD PRQJECT AMI:  $  1,084,340.00 NON- PARTI Cl PATI NG 580, 689. 13 433, 034. 63
PERCENT COMPLETE: 58. 33% TOTAL EARNI NGS 587, 889. 13 433, 034.63
FUNDS AVAI LABLE: $ 419,987.19 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 587, 889. 13 433, 034. 63
TOTAL CLAI MB: $ 0.00 RETAI NAGE -15,176. 67 -11, 761. 03
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 572, 712. 46 421, 273. 60
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMVENT 0.00 0.00
AMOUNT DUE 572, 712. 46 421, 273. 60
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 421, 273. 60

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13052 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 13052-BI D ESTI MATE RUN 11/ 16/ 2000
PRQJECT MC 0502- 051 ESTI MATE NO. 0002 14: 45: 15

CURRENT PREV QTY/ ANMOUNT

REF | TEM | TEM QUANTI T/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRICE o ____

CAT NO0200 ROADVAY
0005 202-00035 REMOVAL OF PIPE 84. 000 0. 000
LF 84. 000 1, 680. 00
20. 00000 84. 000 1, 680. 00
0010 202-01130 REMOVAL OF GUARDRAIL TYPE 3 11, 400. 000 0. 000
LF 4,037.500 20, 187. 50
5. 00000 4,037.500 20, 187. 50
0015 202-01140 REMOVAL OF GUARDRAI L TYPE 4 660. 000 0. 000
LF 480. 000 2, 400. 00
5. 00000 480. 000 2, 400. 00
0020 203-00062  EMBANKVENT MATERI AL ( COVPLETE | N PLACE) ( SPECI AL) 4,723. 000 481. 000
oY 2,772.800 58, 228. 80
21. 00000 3, 253. 800 68, 329. 80
0025 203-01500  BLADI NG 10. 500 1. 000
HOUR 6. 500 552. 50
85. 00000 7.500 637. 50
0030 210-01130 *RESET GUARDRAIL TYPE 3 2,075. 000 0. 000
LF 2, 050. 000 18, 450. 00
9. 00000 2, 050. 000 18, 450. 00
0035 212-00006  *SEEDI NG ( NATI VE) 3. 600 0. 000
ACRE 0. 000 0.00
2, 000. 00000 0. 000 0.00
0040 213-00004  *MULCH NG (WEED FREE STRAW 3. 600 0. 000
ACRE 0. 000 0.00
2, 000. 00000 0. 000 0.00
0045 213-00061  *MJLCH TACKI FI ER 540. 000 0. 000
LB 0. 000 0.00
2..00000 0. 000 0.00
0050 304-06000  *AGGREGATE BASE COURSE (CLASS 6) 1,111. 640 0. 000
TON 495, 420 11, 890. 08
24. 00000 495. 420 11, 890. 08
0055 403-00720  *HOT Bl TUM NOUS PAVEMENT (PATCHING (ASPHALT) 403. 470 0. 000
TON 144. 300 12, 987. 00
90. 00000 144. 300 12, 987. 00



CONTI D: C13052 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13052-BI D ESTI MATE RUN 11/ 16/ 2000
PRQJECT: MC 0502- 051 ESTI MATE NO 0002 14: 45: 15

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 420-00300  GEOTEXTI LE ( REI NFORCEMENT) 19, 239. 000 2, 085. 000
5% 11, 489. 900 51, 704. 55
4. 50000 13, 574. 900 61, 087. 05
0065 506-00050 SLOPE MATTRESS 366. 700 307. 500
cy 20. 700 3,726. 00
180. 00000 328. 200 59, 076. 00
0070 507-00400  *BI TUM NOUS SLOPE AND DI TCH PAVI NG ( ASPHALT) 92. 940 0. 000
TON 46. 320 5, 558. 40
120. 00000 46. 320 5, 558. 40
0075 601-40010  MASONRY WALL 11, 132. 000 1, 800. 000
SF 6, 061. 600 48, 492. 80
8. 00000 7, 861. 600 62, 892. 80
0080 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 3, 358. 000 0. 000
LF 1, 933. 000 25,129. 00
13. 00000 1, 933. 000 25, 129. 00
0085 606-00465 GUARDRAIL TYPE 4 ( PRECAST- PORTABLE) 8, 275. 000 0. 000
LF 2, 490. 000 62, 250. 00
25. 00000 2, 490. 000 62, 250. 00
0090 606-01370 *END ANCHORAGE TYPE 3G 20. 000 0. 000
EACH 5. 000 5, 000. 00
1, 000. 00000 5. 000 5, 000. 00
0095 606-02001  *END ANCHORAGE (SLOTTED RAI L TERM NAL) 22.000 0. 000
EACH 9. 000 18, 000. 00
2, 000. 00000 9. 000 18, 000. 00
0100 609-60011 *CURB TYPE 6 (SECTION M 1, 863. 000 0. 000
LF 1, 863. 000 7, 452. 00
4. 00000 1, 863. 000 7, 452. 00
0105 624-15030 30 I NCH CULVERT Pl PE (CR 5) 93. 500 0. 000
LF 93. 500 6, 077. 50
65. 00000 93. 500 6, 077. 50
0110 624-15048 48 | NCH CULVERT PI PE (CR 5) DELETED BY 105 DATED 0. 000 0. 000
2-26-01
LF 0. 000 0.00
80. 00000 0. 000 0. 00



CONTI D C13052 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 13052- BI D ESTI MATE RUN 11/ 16/ 2000
PRQJECT: MC 0502- 051 ESTI MATE NO 0002 14: 45: 15
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 624-15060 60 | NCH CULVERT PI PE (CR 5) 87. 500 0. 000
LF 87.500 10, 500. 00
120. 00000 87. 500 10, 500. 00
0120 626-00000 *MOBI LI ZATI ON 1. 000 0. 500
LS 0. 500 41, 000. 00
82, 000. 00000 1. 000 82, 000. 00
0125 630- 00000 FLAGG NG 1, 268. 000 261. 500
HOUR 551. 500 10, 478. 50
19. 00000 813. 000 15, 447. 00
0130 630-00002 TRAFFI C CONTROL SUPERVI SOR 64. 000 17.000
DAY 23.000 7, 360. 00
320. 00000 40. 000 12, 800. 00
0135 630-00007 TRAFFI C CONTROL | NSPECTI ON 16. 000 0. 000
DAY 9. 000 1, 440. 00
160. 00000 9. 000 1, 440. 00
0140 630-80341 CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 21. 000 4.000
EACH 3.500 402. 50
115. 00000 7.500 862. 50
0145 630-80342 CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 18. 000 9. 000
EACH 0. 000 0. 00
150. 00000 9. 000 1, 350. 00
0150 630-80358 ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 1. 000 0. 000
TYPE
) EACH 0.500 900. 00
1, 800. 00000 0.500 900. 00
0155 630-80360 DRUM CHANNELI ZI NG DEVI CE 108. 000 41. 000
EACH 12. 500 1, 000. 00
80. 00000 53. 500 4, 280. 00
0160 630-80363 DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASH NG 21. 000 10. 000
EACH 0. 000 0.00
90. 00000 10. 000 900. 00
0165 630-80364 DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( STEADY BURN) 0. 000 0. 000

DELETED BY 105 DATED 2-26-01
EACH 0. 000 0. 00

90. 00000 0. 000 0. 00



CONTI D: C13052 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13052- BI D ESTI MATE RUN 11/ 16/ 2000
PRQJECT: MC 0502- 051 ESTI MATE NO 0002 14: 45: 15

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 630-80370 CONCRETE BARRI ER ( TEMPORARY) DELETED BY 105 DATED 0. 000 0. 000
2-26-01
LF 0. 000 0.00
12. 00000 0. 000 0. 00
0175 630-80380 TRAFFI C CONE 150. 000 62. 500
EACH 12. 500 187. 50
15. 00000 75. 000 1, 125. 00
0180 700-70010 F/ A M NOR CONTRACT REVI S| ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0185 700-70020 F/ A ON-THE-JOB TRAI NEE DELETED BY 105 DATED 2- 26- 01 0. 000 0. 000
EACH 0. 000 0.00
1. 00000 0. 000 0. 00
0190 700-70022 F/A QIT PILOT DELETED BY 105 DATED 2- 26-01 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0195 700-70028 F/ A ESB PROGRAM DELETED BY 105 DATED 2- 26- 01 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0215 900- 00006  ADDED | TEM (DOLLAR)/ MCR L1 PRI CE ADJUSTMENT -20. 000 0. 000
OVERVEEI GHT LOADS
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0220 900- 00006 ADDED | TEM (DOLLAR)/ MCR L2 PURCHASE OF SURPLUS 1, 318. 360 0. 000
MATERI AL 2- 60" CMP ELBOWS
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 1,000,676.32$  433,034.63$% 580, 689.13
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0200 620-00002 FIELD OFFI CE (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
3, 000. 00000 1. 000 3, 000. 00
0205 620-00012 FIELD LABORATORY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
3, 000. 00000 1. 000 3, 000. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 6

CONTI D: C13052
PCN: 13052-BI D ESTI MATE RUN 11/ 16/ 2000
PRQJECT: MC 0502- 051 ESTI MATE NO 0002 14: 45: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0210 620-00020  SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0.00
1, 200. 00000 1. 000 1, 200. 00

CAT 0400 CURRENT AMI  $ 7,200.00$%

0.00% 7,200. 00

PRQJECT TOTAL CURRENT AMI $ 1,007,876.32$%

433,034.63$% 587,889.13



